
PROGRESS REPORT FOR EPA REGION II 1123/2014

Site: Rolling Knolls I Phase: I PRP Oversight— RUFS
Bill No.: 27064326 lAG Number DW96942057, USAGE # BZ 729

lAG Award Date: 30 Sep 2005
lAG Expiration Date: 31 Oct 2013

Reporting From: To: EPA RPM: USAGE PM:
Penod.

02 Oct2013 01 Nov 2013 Tanya Mitchell Bob Pender

Work Perfonned
Nanalive USAGE Activities include the following: Contract and program administration. COM contract

pay-estimates and progress report Contracting coordination with CDM. Coordination with
EPA Region II on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties to Bob Pender.

Meetings None

KeyMilestones Completion of oversight of well installation, soil, sediment, surface water, and
Completed groundwater sampling, including collecting split samples for Phase I of the

investigation.
Completion of a data summary report for the Phase I data.
Oversight of the pilot study area investigation, including split sampling.
Risk Maps.

Projected Work
Nanalive CDM to provide additional RI oversite, Rl!FS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Phone calls and e-mail only.

KeyMilestones Review of documents, possible additional field oversite. Feasibility Study.
Forthconrn,g

Issues
Technical: If major technical deficiencies are noted, the USAGE PM will raise those issues to the EPA

RPM for consideration. No issues

Schedule: None

Funcing: lAG updated 23 Aug2013

lAG Summary
IJSACE Direct Fund Cite Total Amend Total lAG Issue Expiration F

Date__j Date
$100,000 Reimbursable

$100,000

Initial lAG

$iooô00w I
$100,000 30 Sep05 31 Dec06

15May06 31 Dec09$200,000extension.



PROGRESS REPORT FOR EPA REGION II 1123r2014

Work Performed
Nantive USAGE ActMties include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Contracting coordination with CDM. Coordination with
EPA Region II on upcoming work and updated Interagency Agreement Close out activities
for previous contract ongoing. Transfer project management duties from Bob Pender to
Amy Darpinian.

Prepare and circulate for approval the Project Execution Plan. Complete Market Research
and AE Matoc Selection documentation. Send REP to CDM Smith. Provide backup cost
and expenditures information to EPA for tasks.

Meetings None

Key Milestones REP sent to CDM Smith.
ComrAeted

Projected Work
Na,rative CDM to provide additional RI oversite, Rl/FS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls.

Key Milestones Review of PRP’s Human Health Risk Assessment.
Forthcoming

Issues
Technical: No issues

ScheclUle None

Fundling: lAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds to be
used on new task order with CDM Smith.

lAG Summary
= T (Contrac Total Amend Total lAG Eqiration Date

30Sep05 $100,000 0 Initial $100,000 $100,000 31 Dec06
01 Nov06 0 0 $0 $100,000 31 Dec09
15 May08 $15,000 $85,000 $100,000 $200,000 31 Dec09
17 Dec09 0 0 0 $200,000 31 Oct 13
12 idfl 10 $15,000 $35,000 $50,000 $250,000 1 31Oct13
30Sep10 $17,646 $82,354 $100,000 $350,000 31Oct13
23 Aug 13 $25,000 $125,000 1 $150,000 $500,000 j 31 Dec 15 —

Site: Rolling Knolls Phase: I PRP Oversight— RIIFS

Bill No.: 27065501, #78 lAG Number: DW96942057, USACE # BZ 729

LAG Award Date: 30 Sep 2005

LAG Expiration Date: 31 Dec 2015

Reporting From: To: EPA RPM:
Period:

01 Nov 2013 02 Dec 2013 Tanya Mitchell

USACE PM:

Amy Darpinian



PROGRESS REPORT FOR EPA REGION II FEBRUARY 5,2014

Work Performed
Nan five USAGE ActMties include the following: Contract and program administration. GDM contract

pay-estimates and progress report. Contracting coordination with CDM. Coordination with
EPA Region II on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties from Bob Pender to
Amy Darpinian.

Prepare and circulate for approval the Project Execution Plan. Complete Market Research
and AE Matoc Selection documentation. Send RFP to CDM Smith. Provide backup cost
and expenditures information to EPA for tasks.

Meetings None

KeyMilestones Prepare government estimate. Prepare PR&C for task order award.
Comp’eted

Projected Work
Na,raUve CDM to provide additional RI oversite, RIIFS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls.

Key Milestones Review of PRP’s Human Heafth Risk Assessment.
Forthcoming

Issues
Technicak No issues

Schedule: None

Funding: lAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds to be
used on new task order with CDM Smith.

LAG Sunmary
IssueDate Jement(Contractor) To1J Tol1AGf ExpirationDate
30 Sep 0 $100,000 0 Initial $100,000 $100,000 31 Dec06
01Nov06 0 0 $0 $100,000 31 Dec09
15 May08 $15,000 $85,000 $100,000 $200,000 31 Dec09

0u1 u 0 $2OOOOO 31Oct13
12Jan10 I $15,000 $35,000 $50,000 $250,000 31Oct13

—
I -,..-—.———-——. t

— *— —30Sep10 j$17,646 582,354 $100,000 $350,000 31Oct13
23Aug13 j $25,000 I $125,000 $150,000 $500,000 31 Dec15

Site: Rolling Knolls j Phase: I PRP Oversight—RIIFS
Bill No.: 27065872, #79 lAG Number DW96942057, USAGE # BZ 729

lAG Award Date: 30 Sep 2008

lAG Expiration Date: 31 Dec 2015

Reporting From: To: EPA RPM:
Period:

02 Dec 2013 02 Jan 2014 Tanya Mitchell

USAGE PM:

Amy Darpinian



PROGRESS REPORT FOR EPA REGION II FEBRUARY 5,2014

Work Performed
Naimtive USACE Activities include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Contracting coordination with CDM. Coordination with
EPA Region II on upcoming wori and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties from Bob Pender to
Amy Darpinian.

Review contractor proposal and prepare Technical Evaluation. Prepare and review
Authorization to Proceed documentation. Award of new task order. Project Kick off call.
EPA provides PRP’s draft HHRA for review. CDM Smith reviews and provide comments
on Jan 29, 2014.

Meetings None

Key Milestones Task order award. HHRA reviewed.
Completed

Projected Work
NanaLive CDM to provide additional RI oversite, RI/FS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls.

Key Milestones Review of PRP’s BERA documents.
Forthcoming

Issues

Technica No issues

Schedule: None

Funding: lAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds to be
used on new task order with CDM Smith.

lAG Summary
—

Issue Date USACE Procurement (Contractor) Total Amend Total lAG Expiration Date
30Sep05 $100,000 0 Initial $100,000 $100,000 31 Dec06
01Nov06 0 0 $0 $100,000 31Dec09
15May08 $15,000 $85,000 $100,000 $200,000 31 Dec09
17Dec09 0 0 0 $200,000 31Oct13
12 ian 10 $15,000 $35,000 550,00u $20,0OO 31 Oct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31Oct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec15

Site: Rolling Knolls I Phase: PRP Oversight — RUES
Bill No.: 270666283, #80 lAG Number: DW96942057, USACE # BZ 729

JAG Award Date: 30 Sep 2005
lAG Expiration Date: 31 Dec 2015

Reporting From: To:
Penod:

02Jan2014 03Feb2014

EPA RPM:

Tanya Mitchell

LISACE PM:

Amy Darpinian



PROGRESS RERT FOR EPA REGION II MARCH 13,2014

Phase: PRP Oversi ht — RIIFSSite: Rollin Knolls
0W96942057, USAGE # BZ 729Bill No.: 27066710, #81 lAG Number
30 Sep 2005

31 Dec20l5
Repofl9 From:

lAG Award Da

To: EPA RPM: USAGE PM

Tanya Mitchell Amy Darpinian05 Mar 2014
Period:

03 Feb 2014

Work Performed

pay-estimates and progress repori Contracting coordination with CDM. Coordination with
EPA Region II on upcoming work and updated Interagency Agreement Close out activities
for previous contract ongoing

MeeUn Conf caDs Feb 4, Feb 12, Feb25

HHRA reviewed Reviewponses t A c0mments 0

completed jand responses to EPA comments Review Data Gaps document.

Projected Work
M to provide additional RI oversite Rl/FS document review as requtNanative

Fo,lhcomifl

Issues
Technical: No issues

applied to new task order with CDM Smith.

lAG Summary

$iooo $sooo $loooo

$100,000 $350000 31Oct13

12 ian 10

L:.:



pRiL24 2014



PROGRESS REPORT FOR EPA REGION MAY19, 2014

Work Performed
Nanaltve USAGE Activities include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Close out activities for previous contract ongoing.

Meetings Conf calls April 9 and April 23. CDM also participated on a call with EPA on April 21, 2014.

Key Milestones Revised HHRA reviewed and provided comments on April 14, 2014. Reviewed
Completed additional HHRA information on April 23, 2014. Initiated review of PRG screening

levels document from PRP,

Projected Work
Narrative COM to provide additional RI oversite, RIIFS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls.

KeyMilestones Prepar&flrralize BHHRA,
Fo,lhcoming

sues
Technical: No issues

Schedule: None

Funcing: lAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.

lAG Summary
Issue Date USACE Procurement (Contractor) Total Amend Total lAG Expiration Date
30 Sep OS $100,000 0 Initial $100,000 $100,000 31 Dec06
01Nov06 0 0 $0 $100,000 31Dec09
15 May08 $15,000 $85,000 $100,000 $200,000 31 Dec09
17Dec09 0 0 0 $200,000 31Oct13
l2ianlO S15.0OO S35.000 $50.000 $29) 000 31Oct13

[ 30 Sep 10 $17,646 R9,4 S100,000 I S35O000 31Oct13 —

F 23 Aug 13 $25,000 $125,000 $150,000 1 $500,000 31 Dec 15

Site: Rolling Knolls Phase: PRP Oversight — RIIFS
Bill No.: 27067482, #83 lAG Number: DW96942057, USAGE # BZ 729

lAG Award Date: 30 Sep 2005

lAG Expiration Date: 31 Dec 2015

Reporting From: To: EPA RPM:
Penod:

01 Apr2014 01 May2014 Tanya Mitchell

USAGE PM:

Amy Darpinian



PROGRESS REPORT FOR EPA REGION II JUNE18, 2014

Site: Rollin Knolls Phase: PRP Oversi ht—RIIFS
Bill No.: 27067932, #84 lAG Number DW96942057, USAGE # BZ 729

lAG Award Date: 30 Sep 2005

lAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USAGE PM:
Penod: 01 May 2014 02 Jun 2014 Tanya Mitchell Amy Darpinian

Iarrativ 1JSACE ActMties include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out actMties for previous contract ongoing.

Meetings Conf calls May 7. CDM also participated on a call with EPA On April 21, 2014.

HHRA conf call held May 15,20, May 28

KeyMilestOfleS Site visit completed May 21 by COM and EPA.
Corn Submitted EPC comparison for I-Il-IRA.

Projected Work

_______________

Narrative CDM to provide additional RI oversite, Rl/FS document review as required by EPA Region
II, Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls.

HHRA conf call scheduled June 4.

____

Key Milestones PreparelfinaliZe BHHRA as an EPA document.

bsues
[Tichnical: No issues

FSch None

TuncPng lAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.

I 30Sep05 $100,000 1 0 VtH$100 i11c
01Nov06 0 0 $0 $100,000 31 Dec09
15 May08 $15,000 $85,000 $100,000 $200,000 31 Dec09
17Dec09 0 0 0 $200,000 31Oct13
12 ian 10 $15,000 $35,000 $50,000 $250,000 31Oct13
30Sep10 $17,646 $82354 $100,000

$150,000

ROLLINGKNOLLS05(fl2014D°C JUNE 18,2014



PROGRESS REPORT FOR EPA REGION II JULY15, 2014

Work Performed
Nanalive USAGE Activities include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Close out actMties for previous contract ongoing.

Meetings Conf calls June 3.

Key Milestones Prepare/finalize BHHRA as an EPA document. Submitted June 13.
Completed

Projected Work
Na,mtive CDM to provide additional RI oversite, RIIFS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls: July 16, July 30.

BERA conf calls scheduled July 15 and 16.

Key Milestones Submit PRG evaluation.
Foithcoming

Issues
Technical: No issues

Schedule None

Fuming: lAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith,

lAG Summary

30Sep05 $100,000 0 initial$100,000 $100,000 31Dec06
01 Nov06 0 0 $0 $100,000 31 Dec09
15May08 $15,000 $85,000 $100,000 $200,000 31Dec09
17Dec09 0 0 0 L $200,000 31Oct13
12 Jan 10 $15,000 535,000 550.000 $250,000 31 Oct 13

L 30Sep10 $i7646 $82,354 $100,000 $350,000 31Oct13 —

23 Aug 13 525,000 l $125,000 $150,000 $500,000 31 Dcc 15

Site: Rolling Knolls Phase: PRP Oversight — RIIFS
Bill No.: 27068388, #85 lAG Number: DW96942057, USACE # BZ 729

lAG Award Date: 30 Sep 2005

lAG Expiration Date: 31 Dec 2015

Reporting From: To:
Period:

02 Jun 2014 01 Jul 2014

EPA RPM:

Tanya Mitchell

USAGE PM:

Amy Darpinian

ROLLING KNOLLS 06(JUN) 2014 DOC JULY 15, 2014



AUGUST 18,2014PROGRESS REPORT FOR EPA REGION II

USW)E ActiViti include the follOWIfl Contract and program adminiStatb0 COM contract
payestImate5 and progress report. Close out activities for previOUS contract ongoing.

Conf calls Ju

BERA conf calls held July 15 and 16.

DiscUSS0fl of SCSR data gaps and BERA sampling.

as an

U
ST

18,20i4ROLUNG KNOLLS 07(JUi)2014OOG



SEPTEMBER 15,2014PROGRESS REPORT FOR EPA REGION II

Work perfomied
NanaliVe USACE ActMties include the following Contract and program adminIstratIon CDM contract

payestimate5 and progress report. Close out activities

calls Aug 19 (Data Gap DiSCUSSIOn)

Key Milestones
Corn eted

SEPTEMBER 15,2014

to oversite, review as
ii. Anticipate review of RI Report and feasibility study documents.

ptPosPt
itaot1

Field oversight in late October. (geolOgist)

lAG Summary
Ju)

$ionooO
__

——

00
hog$15,c

23Aug13

ROLUNG KNOLLS 08(AUG) 201 4DOC ‘l



PROGRESS REPORT FOR EPA REGION II OCTOBER15, 2014

Work Performed
Nanative USAGE Activities include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Close out activities for previous contract ongoing.

Meetings Conf calls Aug 19 (Data Gap Discussion)

Project Management calls: Sep 10, Oct 8

Key Milestones Review of PRP’s SAP on-going - started review end of Sept 15 week.
Comd

Projected Work
Naimlive CDM to provide additional RI oversite, RI/FS document review as required by EPA Region

II. Anticipate review of RI Report and feasibility study documents.

Meetings Biweekly project phone calls: Oct 8

KeyMilestones Review UFP-QAPP and WP completed October 7,2014.

Field oversight potentially in late October. (geologist)

Issues
Technicak No issues

Schedule: None

Funding: lAG updated 23 Aug 2013 with increased funding and extend expiration date, Funds
applied to new task order with CDM Smith.

lAG Summary
Issue Date [ IJSACE Procurement (Contractor) [ Tota[Amend

,

Total tAG [ Expiration Date —

30Sep05 [ $100,000 0 [ InItial $100,000 $100,000 31 Dec06
01Nov06 0 0 $0 $100,000 31 Dec09
15MO SIOOO SSC00 $1O0O00 $2CC,OOO 1)ecO9
iiT 0 10 0 $200,000 31 Oct 13

12 Jan 10 $15,000 j $35,000 $50,000 $250,000 31Oct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31Oct13
23Aug13 $25,000 $125,000 $150,000 $500,000 31Dec15

Site: Rolling Knolls Phase: I PR!’ Oversight — RIIFS
Bill No.: 27069737, #88 LAG Number: 0W96942057, USAGE # P2-132176

lAG Award Date: 30 Sep 2005

lAG Expiration Date: 31 Dec 2015
Reporting From: To:
Period:

02 Sep 2014 02 Oct2014

EPA RPM:

Tanya Mitchell

USACE PM:

Amy Darpinian

ROLUNG KNOLLS 09(SEP) 2014 DOC OCTOBER 1 2014


